RO (A

PAYMENT ESTIMATE - CONTRACT PERFORMANCE 1. INVOICE RECEIVED DATE 20 Jan 2009
' For use of this form, see ER 37 -2 -10 and ER 37 -345 -10 PAYMENT DUE DATE 03 Feb 2009 Sheet 1 of 9
2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 3. CONTRACT NO. 4. DISTRICT
2749 Lockport Road Niagara Falls NY 14305 W912DQ-04-D-0023 0007 New York District

5. DESCRIPTION OF WORK

(»‘9“”‘ .W'é"f“

Cornell-Dubilier Electronics OU-2 Demo

.;:2/’3(5‘:‘)

68-20-X-8145-0000

6. APPROPRIATION AND PROJECT

31 May 2009

7. REQUIRED COMPLETION DATE

EPA Direct Fund Site.

USACE CEFMS USED FOR TRACKING PURPOSES ONLY.

8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11_ESTIMATE NO.
233 Hamilton Boulevard, SP, NJ 07080 FROM 02 Nov 2008 THRU 19 Jan 2009 19
FYAS FYAS FYAQ RIPTION CONTRACT TOTAL TO DATE
MATRRARNARND AT | o R
b UNIT PRICE AMOUNT UNIT
A900274084 6 AUDITED BY<}% //3-3/09 c d e f :
AN et e e o e A.actlineitems—seeattachedsheets)C‘> g $19,138,613.13 84% $16,043,019.21
rus meur_C T & |G D
D698 G q riAs___Fvas __Fvas Qo213 1
ERTIFIED BY N(GE -
susgoris  commma D / HOIRINMANAN 5 o5 (S
DATE _CFRTIFIED I/ (9/0 ﬁ A900274085 3
INCLUDES MODIFICATIONS 84 % EARNINGS TO DATE (] ! TOTAL EARNINGS
THRU R00012 84 % LESS STORED MATERIAL TOTAL CONTRACT —— | $19,138,613.1 / $16,043,019.21
REMARKS
CDE OU2 Demolition (Cluster 1-11) and capacitor disposal area (Cluster 13). —_—
. P IFNS TiPUT_C T QD9

CERTIT
: DAT
12. PRESENTED FOR PAYMENT 14. A. PREVIOUS RETAINED PERCENTAGE
PAYEE B. PREVIOUS OTHER DEDUCTIONS
C. PREVIOUS LIQUIDATED DAMAGES

SEVENSON ENVIRONMENTAL SER D. PREVIOUS PAYMENTS A $15,920,379.

DATE Z0) Yoy CF TTE LR 0y MG T E. PREVIOUS EARNINGS (A + B + C + D) $15,920,379.23
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL
. OVED AMO EARNINGS TO DATE MINUS E) $122,639.98
ihceemcf)y rkthat i I;:e ;heck:d th::d qt::nttltt;‘es cove;t:d by this bill or es:mate'; tthatt G. LESS RETAINED PERCENTAGE
work was actually performed; that the quantities are cormect and consisten

with all previous computations as actually checked; that the quantities and H. LESS OTHER DEDUCTIONS -

amounts are wholly consistent with the requirements of the contract or other I._TOTAL DEDUCTIONS THIS PERIOD (G + H)

instrument involved. J. RETAINAGE REFUND
SIGNATURE 4/ W DATE K. OTHER REFUNDS

Patrmld at 21 Teno? L. TOTAL REFUNDS THIS PERIOD (J +K) $0.00 |

Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERICD —5$0-00
CONTRACTING OFFICER ABPR Signature) N. AMOUNT DUE CONTRACTOR (F -i + L -M)  $122,639.98

Iignatul -
% g | 25 y\ . TOTALS TO DATE - ALL INVOICES
Neal F. Kolk T ) 2 JMHAY | v aneD PERCENTAGHA + G - J) $0.00 LIQ.DAMAGES (C+M) $0.00
Administrative Contracting Officer 9.0‘06?’ ERDEDUCTIONS (B +H-K) 50.00 PAIDTODATE (D+N) $16,043,019.21

ENG FORM g3
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) 2. CONTRACT NO.
' PAYMENT ESTIMATE CLIN DETAILS ' W912DQ-04-D-0023 0007 Sheet 2 of 9

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19

ITEM MOD. DESCRIPTION - CONTRACT TOTAL TO DATE

NO. NO. CONTRACT LINE ITEMS QUAﬁR}IAND é%gé AMOUNT QUA%RJFAND AMOUNT

a b c d e f g h
. Ex. 4 - CBI
00001A S5-0001 Removal & Relocation or Disposal o $3,832.19
00001B R0O0001 S-001 Supplementary Sch Option 1 Removal $39,642.00
00001C R0O0002 Removal & Relocation or Disposal of Furni $40,836.12
00002A S-002 Removal & Disposal of Underground S $0.00
00002B | ROO0O1 Option 1 Removal & Disposal of Undergroun $0.00
g0002C RO0002 Removal & Disposal of Underground Storage $0.00
00003A S$-003 Removal & Disposal of Hazardous Woo $0.00
00003B R0O0001 Removal & Disposal of Hazardous Wood Floo $0.00
00003C R00002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A $-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B | RO00O1 Demolition, Handling/Stockpiling, Samplin $76,221.54
00004C | RO0002 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A 5-005 Demolition,Handling/Stockpiling,Sam $62,116.82
00005B | RO0001 Demolition, Handling,Sampling & Off-Site $0.00
00005C R0O0002 Demolition, Hand./Stock.,Sampling & Dispo $157,034.37
00006A $-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B R0O0001 Excavation, Handling, Sampling &Off-Site $0.00
00006C R0O0002 Excavation, Hand./stock.,Sampling & Off-8 $0.00
- 00007A $-007 Excavation,Handling/Stockpiling, Sam $0.00
00007B | RO00O1 Excavation, Handling, Sampling & Off-Site $0.00
00007C R00002 Excavation,Hand/Stock, Sampling and Off-si $0.00
00008A $-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C R00002 Excavation,Hand./Stock.,Samp.&O. Disposal $0.00
00009A $-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B | RO0001 |Excavation, Handling, Sampling & Off-Site $0.00
00005C | RO0002 | Excavation,Hand/Stock.,Sampl &Off-siteDis $0.00
00010A 5-010 General Utility Management $65,217.14
00010B | RO0001 |General Utility Management $70,244.83
00010C R0O0002 General Utility Management $85,915.94
00011A 5-011 Geophysical Survey Scan Around Buil $7,273.00
00011B RO0OO1 Geophysical Survey Scan Around Buildings $0.00
00011C | RO00O2 Geophysical Survey Scan Around Buildings $0.00
00012A S$-012 Asbestos Abatement $130,167.00
00012B { RO0001 |Asbestos Abatement $862,178.00
00012C R000O02 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65
TOTALS THIS PAGE 2,491,374.60
L | |

ENG FORM g3
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE {Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 3 of 9

3. CONTRACTOR AND ADDRESS  Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}FAND S£%£ AMOUNT QUA%RJEAND AMOUNT
a b c d e f a h
Ex. 4 - CBI
00013B R0O0001 Additional Asbestos Abatement $28,815.95
00013C RO0002 Additional Asbestos Abatement $54,601.17
00014A 5-014 Dense Graded Aggregate $33,944.69
00014B RO0O0O1 Dense Graded Aggregate $140,378.23
00014C R0O00O02 Dense Graded Aggregate $286,925.11
00015A S-015 Bituminous Surface $82,620.00
00015B RO0O00O1 Bituminous Surface Coarse $171,519.12
00015C R00002 Bituminous Surface Coarse $226,860.75
00016Aa S$-016 Temporary Facilities $125,970.88
00016B [ RO0001 Temporary Facilities $220,449.04
oooclecC R0O00O02 Temporary Facilities
R0O0009 Quantity Overrun
R0O0011 Quantity Overrun
Revised Amount CLIN 00016C $346,419.52
00017A S-017 Air Monitoring $100,129.32
00017B RO0O0O1 Air Monitoring $175,226.31
00017C | RO0OOO2 Air Monitoring $175,226.31
010002 ROOGOO02 General Conditions $203,539.05
010003 R0O0002 Above Grade Structure Demolition & Off-si $260,703.00
010004 | RO0002 |Below-Grade Structure Demolition & Off-si $0.00
010005 R0O0002 Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 RO0002 Demolition,Hand/Stock,Sampling & Off-site
RO0004 Demolition,Hand/stock,Sampling & Off-site
Revised Amount CLIN 010006 $0.00
010007 | RO0002 | Excavation, handl./Stock., Sampling &Off-s $0.00
010008 R0O0002 Excavation,Handl./Stock.,Sampling & On-si $0.00
010009 | R0O00O2 Excavation, Handl./Stock., Sampling & Off- $0.00
010010 | RO0002 |Controlled Low Strength Material $0.00
010011 | R0O0002 |Gectextile $5,987.60
010012 R0O0002 Water Handling, Temporary Storage, & Off- $5,119.00
0106 R00004 |Cl 1-06 Demolition, Handling/Stockpiling, $494,978.40
020002 RO0002 General Conditions cluster 2 $195,564.60
020003 R0O0002 Above Grade Structure Demolition & Off-sSi $388,007.00
020004 RO0002 Below-Grade Structure Demolition & Off-si $0.00
020005 | RO0002 |[Removal & Disposal of PCB and/or Mercury $4,352.00
020006 RO0002 Demolition, Handl./stock.,Sampling, & Off $397,741.00
020007 | RO0002 Excavation,Handl./Stock.,Sampling & Off-g $0.00
TOTALS THIS PAGE 4,129,494.05
{ |
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 4 of 9

ENG FORM g3

DDEVANHIC TNITHINAA AT TUIC CNOM IS NDCNt ©TC

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. i TRA ITEMS QUANTITY AND UNIT QUANTITY AND
NO CON CT LINE ) UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f a h
Ex. 4 - CBI
020008 | RO0002 | Excavation, Handl./Stock.,Sampling & On-S Y $0.00
020009 | R0O0002 Excavation,Handl/Stock.,Sampling & Off-si N $0.00
020010 | R00002 Controlled Low Strenght Material 4 $0..00
020011 R00002 Geotextile ? $6,722.10
020012 | RO0002 |Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans (Cluster 3) $0.00
030002 RO0001 Cluster 3 General Conditions $183,679.65
030003 | ROOOOL Above Grade Structure Demolition & Off-si $113,441.00
030004 | ROOOO1 Below-Grade Structure Demolition & Off-si ! $0.00
030005 [ RO0C001L |Removal & Disposal of PCB &/or Mercury Co $4.579.00
030006 | RO0001 |Demolition, Handling/Stockpiling, Samplin r $431,460.40
030007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 | RO0001 | Excavation, Handling/Stockpiling, Samplin ‘ $0.00
030009 | RO0001 |Excavation, Handling/Stockpiling, Samplin $0.00
030010 | R0O0001 |Controlled Low Strenght Material CL 3 $0.00
030011 | RO0001 |Geotextile CL 3 $5,120.00
030012 [ RO000L |wWater Handling, Temporary Storage, & Off- .$5,099.00
0301 R00003 | C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 R00003 C13-002 Option 1 General Conditions Clust
R0O0005 Lump Sum Unit Price Increase
Revised Amount CLIN 0302 $47,520.00
0303 R00003 [ C13-003 Option 1 Pre-Excavation Sampling $17,051.00
0304 R00003 C13-004 Option 1 Excavation, Handling & O
RO0012 Quantity Underrun
Revised Amount CLIN 0304 $912,987.95
0305 R00003 C13-005 Option 1 Excav., Handl., Sampl.&O0f
R0O0005 C13-005 Option 1 Excav., Handl., Sampl.&0f
Revised Amount CLIN 0305 $0.00
0306 R0O0003 Cl3-006 Option 1 Excavation, Handl, Sampli
RO000S C13-006 Option 1 Excavation, Handl, Sampli
Revised Amount CLIN 0306 $0.00
0307 RO0003 C13-007 Option 1 Excavationm, Handling, &0f
R000OS C13-007 Option 1 Excavation, Handling, &Of
Revised Amount CLIN 0307 $0.00
0308 RO0003 C13-008 Option 1 Dense Graded Aggregate C
R0CO12 Quantity Underrun
TOTALS THIS PAGE 1.732,759.10
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 5 of 9

PAYMENTESﬂMMTECUNEETAmS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Servi ces Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
|~
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R};AND AQQL AMOUNT QUA%RJIAND AMOUNT
a b c d f - h
Ex. 4 - CBI
Revised Amount CLIN 0308 TN $0.00
0309 R0O0003 C13-009 Option 1 Bituminous Surface Cours
R0O0012 Quantity Underrun
Revised Amount CLIN 0309 Sy $0.00
0310 R00003 | C13-010 Option 1 Perimeter Air Monitoring $15,800.00
0311 RO0003 C13-011 Geotextile Option 1 Cluster 13
R0O0012 Quantity Underrun
Revised Amount CLIN 0311 SF $0.00
0312 R0O0003 C13-012 option 1 Backfill & Grading (Clus
ROOO12 Quantity Underrun
Revised Amount CLIN 0312 N -$8,181.20
0313 R0O0003 C13-013 Option 1 Site Restoration (Cluste $1,235.00
0314 R00003 [C13-014 Option 1 Fencing F $0.00
0315 R0O0003 C13-015 Option 1 Water Handling, Temporar A $0.00
0316 R0O0003 C13-016 Option 1 Water Usage A $0.00
0317 R0O0003 | C13-017 Oﬁtion 1 Post Excavation Sampling A $0.00
0318 R0O0003 C13-018 Option 1 Post Excavation Dioxin S A $0.00
0319 R00003_ | C€13-019 Option 1 Exc., Handl ., Stock., Samp N $0.00
0320 R0O00O05 CL13-020 Option 1/0On-site Treatment, Randl
RO0012 Quantity Underrun
Revised Amount CLIN 0320 N $41,256.75
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $111,397.77
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si 7 $0.00
040005 Removal & Disposal of PCB, Mercury Contam $4.,102.00
040006 Demolition, Handling/Stockpiling, Samplin H $53,878.50
040007 Excavation, Handling/Stockpiling,-Samplin r $0.00
040008 Excavation,Handling/stockpiling, Sampling ) $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $1,634.50
040012 Water Handling, Temporary Storage, and of $5,099.00
050002 | RO0OO2 General Conditions Cluster s $183,428.19
050003 | RO0002 | Above Grade Structure Demolition and Off- $241,396.00
050004 | RO0C002 |Below-Grade Structure Demolition & Off-si $0.00
TOTALS THIS PAGE 824,947.51
]
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PAYMENTESﬂMATE-CONTRACTPERFORMANCE(Commumbn)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 6 of 9

ENG FORM g3

ROLIAA IS TOITINA A TUIC CADM 1C AOCAI ETC

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND PRICE AMOUNT QUANTNY AND AMOUNT
a b c d e f a h
Ex. 4 - CBI
050005 | R00002 Removal & Disposal of PCB &/or Mercury Co $4,450.00
050006 | R00002 | Demolition, Hand./Stock.,Sampling & Off-s $318,373.20
050007 | R0O00O2 Excavation, Handl./Stock., Sampling & Off $0.00
050008 | R0O0002 | Excavation, Handling/Stockpiling Excavate $0.00
050009 | RO0002 |Excavation, Hand./Stock., Samplings Off-Si $0.00
050010 [ R0O0002 |Controlled Low Strenght Material $0.00
050011 | R00002 |Geotextile : $4,233.40
050012 | RO0002 |Water Handling, Temporary Storage, & Off- $5,099.00
060001 | RO0001 |Work Plans CI, 06 $0.00
060002 | ROO001 |General Conditions Cl 06 $109,352.43
060003 RO0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 | RO0001 |Below Grade Structure Demolition & Off-Si $0.00
060005 R00001 Removal & Disposal of PCB and/or Mecury C $4,352.00
060006 | RO0001 |Demolition, Handling/Stockpiling, Samplin $55,720.00
060007 RO00O1 Excavation, Handling/Stockpiling, Samplin $0.00
060008 | R0O00O1 Excavation, -Handling/Stockpiling, Samplin $0.00
060009 RO0O0C1 Excavation, Handling/Stockpiling, Samplin $0.00
060010 | R00001 |cControlled Low Strength Material $0.00
060011 RO00O1 Geotextile $1,062.30
060012 | RO0001 |Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos | $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material ‘ $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 RO0C001 Work Plans . $0.00
080002 | RO0001 |General Conditions Cluster 8 (bldgs 13, 1 $247,253.49
080003 | ROCOOL |Above Grade Structure Demolition & Off-Si $349,393.00
080004 | RO0001 |Below-Grade Structure Demolition & Off-si $239,624.00
080005 | R00001 |Removal & Disposal of PCB &/or Mercury Co $4.780.00
TOTALS THIS PAGE 1,727,668.81
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 7 of 9

ENG FORM g3

DOCVINIQ CATINAI AC TILIC CADA Qe Noeri cTe

PAYMENT ESTIMATE CLIN DETAILS W312DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 200S 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE -
NO. NO. CONTRACT LINE ITEMS AUATNIT AND PRICE AMOUNT AUANINIT ANP AMOUNT
a b c d e f g h
Co . . ) Ex. 4 - CBI

080006 | ROCO01 |Demolition, Handling/Stockpiling, Samplin $180,801.30
080007 ROOCO1 Excavation, Handling/Stockpiling, Samplin $0.00
080008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 RO0001 Excavation, Handling/Stockpiling, Samplin $6.00
080010° | RO0001 |Controlled Low Strenght Material $0.00
080011 | ROO001 |Geotextile ' $2,180.00
080012 | ROO001 |water Handling, Temporary Storage, & Off- $9,527.00
030001 | ROGO01 |Work Plans Cl 09 $0.00
090002 | R00001 |General Conditions Cluster 09 $109,007.91
090003 [ RO0001 |Above Grade Structure Demolition & Off-Si $30,328.00
050004 | RO0001 |Below-Grade Structure Demolition & Off-Si $0.00
090005 | RO0001 |Removal & Disposal of PCB &/or Mercury Co $4,241.00
090006 | R00001 |Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 | RO0001 | Excavation, Handling/Stockpiling, Samplin $0.00
090008 | RO00O1 Excavtion, Handling/Stockpiling, Sampling $0.00
090009 | RO0001 | Excavation, Handling/Stockpiling, Samplin $0.00
090010 | R00001 | Controlled Low Strenght Material $0.00
090011 | RO0O0D0O1 | Geotextile $408.00
090012 | RO0D001 |Water Handling, Temporary Storage, & Off- $5,099.00
100002 | RO0002 |General Conditions Cluster 10 $0.00
100003 | R00002 |Above Grade Sructure Demolition & Off-sit $0.00
100004 | RO0002 |Below-Grade Structure Demolition & Off-si $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 | R00002 |Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 | ROO0O2 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 | R00002 |Excavation, Hand./Stock., Sampling & On-s $0.00
100009 | R00002 |Excavation, Hand./Stock. .Sampling & Off-s $0.00
100010 R0O0002 Controlled Low Strenght Material (Cluster $0.00
100011 | R0O0002 |Geotextile (Cluster 10) 50-00
100012 | R00002 |Water Handling, Tempoary Storage & Off-Si $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 | Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00

TOTALS THIS PAGE 614,841.98
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: : 2. CONTRACT NO.
PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) Sheet 8 of o
' ee (o)
PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2748 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. QUANTITY AND UNIT : QUANTITY AND
© NO. CONTRACT LINE ITEMS UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
; .4 -CBI
110008 Excavation, Handling/Stockpiling, Samplin Ex $0.00
110009 Excavation, Handling/Stockpiling, Samplin -+ $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 R00003 | Cluster 13 Base Work Plan Addendums $6.516.00
1302 R0O0003 General Conditions Base Work C13-002
RO0005 Lump Sum Unit Price Increase
Revised Amount CLIN 1302 $249,223.58
1303 R00003 | Pre-Excavation Sampling & Analysis C13-00 $137,957.00
1304 R00003 | C13-0004 Excavation, Handling & Off-Site $2,842,080.00
1305 R0O00O03 C13-005 Excav., Handling, Sampling & Off-§
RO0O0OS C13-005 Excav., Handling, Sampling & Off-S
R00012 Quantity Underrun
Revised Amount CLIN 1305 $0.00
1306 R00003 C13-006 Excavation, Handling/Stockpiling,
R0O0005 C13-006 Excavation, Handling/Stockpiling,
R00012 Quantity Underrun
Revised Amount CLIN 1306 $0.00
1307 R0O0003 C13-007 Excav, Handling&Off-Site Disposal
RO0005 C13-007 Excav, Handling&Off-Site Disposal
R0O0012 Quantity Underrun
Revised Amount CLIN 1307 $0.00
1308 RO0003 | Dense Graded Aggregate $88,469.19
1309 RO0003 | C13-009 Bituminous Surface Course (Base) $64,678.30
1310 R00003 | €13-010 Perimeter Air Monitoring (Base) $58,820.85
1311 R00003 C13-011 Geotextile (Base)
R0O0012 Quantity Overrun
' Revised Amount CLIN 1311 $2,600.00
1312 RO0003 C13-012 Backfill and Grading (Base) $332,139.60
1313 RO0003 | C13-013 Site Restoration (Base) Cluster 1 $12,490.00
1314 R00003 | €13-014 Fencing $31,773.50
1315 R00003 C1l3-105 Water Handling, Temporary Storage
R0O0012 Quantity Underrun
Revised Amount CLIN 1315 $14,397.44
1316 R00003 | C13-016 Water Usage $6,798.12
TOTALS THIS PAGE 3.853,732.89

*HUICC DOVICOCC CINE ©AD NMETAIL CN VI ARATIAN ARIN D DEMADKYOY




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04~-D-0023 0007

Sheet 9 of 9

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM ' MOD. DESCRIPTION CONTRACT TOTAL TO DATE
QUANTITY AND UNIT QUANTITY AND
NO. NO. CONTRACT LINE ITEMS UNIT PRICE AMOUNT - UNIT AMOUNT
a b c d e ! f g h
1317 RO0003 C13-017 Post Excavation Sampling (Base) C Ex. 4 - CBI
RO0012 Quantity Overrun
Revised Amount CLIN 1317 $173,032.80
1318 R00003 C13-018 Post Excavation Dioxin Sampling (
R00012 Quantity Overrun
Revised Amount CLIN 1318 $31,584.00
1319 R0O0003 C13-019 Excavation, Handling, Stockpiling
R0O0005 C13-019 Excavation, Handling, Stockpiling
R0O0012 Quantity Underrun
Revised Amount CLIN 1319 $0.00
1320 R0O0005 CL 13-020 Base On-site treatement,Handlin
RO0O012 Quantity Underrun
Revised Amount CLIN 1320 $463,583.47
TOTALS THIS PAGE Ex. 4 - CBI 668,200.27

ENG FORM g3
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OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

Sheet 1 of 2

W912DQ-04-D-0023 0007
CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $0.00 $1,569,263.32
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell QU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,569,263.32
OBLIGATION LINE ITEM - 0701 Earnings $0.00 $1,441,263.30
TC EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,441,263.30
OBLIGATION LINE ITEM - 0701A Earnings $0.00 $2,519,433.40
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30D51-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 §0.00
: Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $2,51 9,433.40
OBLIGATION LINE ITEM - 0702 Earnings $214.56 $4,780,488.75
TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D ' Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

Payment Due Date 02/03/2009 Liquidated damages this Period $0.00 $0.00 |
Amount Due $214.56 $4,780,488.75
OBLIGATION LINE ITEM - 0704 Earnings $57,178.83 $5,547,813.36
ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98GO Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB {149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 02/03/2009 Liquidated damages this Period $0.00 $0.00
Amount Due $57,178.83 $5,547,813.36

RMS FORM 93 SUPPLEMENT




OBLIGATION ACCOUNT SUMMARY CONTRACT NO.
W912DQ-04-D-0023 0007 Sheet 2 of 2
CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0705 Earnings $0.00 $0.00
WORK REVISIONS FOR OPERABLE UNIT 2-CLUSTER 13 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124]} Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Ligquidated damages this Period $0.00 $0.00
Amount Due $0.00 $0.00
OBLIGATION LINEITEM - 0709 Earnings $16,311.65 $46,189.27
INCR FUNDING FOR WORK ELEMENT S-0016: 2 MOS TEMP S Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 02/03/2009 Liquidated damages this Period $0.00 $0.00
Amount Due $16,311.65 $46,189.27
OBLIGATION LINE ITEM - 0711 Earnings $48,934.94 $138,567.81
INCR FUNDING FOR WORK ELEMENT S-0016: 6 MOS TEMP S Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell QU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 02/03/2009 Liquidated damages this Period $0.00 $0.00
Amount Due $48,934.94 $138,567.81
TOTALS $122,639.98 $16,043,019.21

RMS FORM 93 SUPPLEMENT




Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 1 of 5 pages

(1) Contract No.:
W912DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Cormell-Dubilier Electronics OU-2 Demo

(3) Estimate No.:
19

(4) Invoice Date:

01/20/2009

(5) Contractor Official (name and address) to whom payment is
to be sent:

Sevenson Environmental Services Inc.
2749 Lockport Road
Niagara Falls NY 14305

(6) Discount Terms:

0 Days
0 Percent

(7) ¥ Notice of Assignment has been filed, enter name of
Assignee to whom payment is to be sent:

(8) Name, Title, phone number, and mailing address of person to be notified in
event of a defective invoice:

(9 (10)
Subcontractor Name

ART - Assessment Resources & Technol

Carner Brothers

Clean Harbors Environmental Services, i

Consolidated Steel and Aluminum Fence

CTI Cutting Tech

CWM Chemical Services, LLP

EQ - Environmental Quality Company

Horwith Trucks, Inc.

Internal Inteligence

Kennon Surveyors

LVI Environmental

Office Team - Robert Half International

One Call Electric Service, Inc.

Page ETC, inc.

Pave-Rite

Total Amount
Subcontracted

(an (12) (13) ™
Previous Subcontractor Subcontractor Subcontractor Earnings
Payments Amount Included in this Deducted by Contractor
(Excluding Deductions) Payment Estimate (Total to Date)
(Excluding Deductions)
Ex. 4 - CBI

* A written notice of any withholding shall be issued to a subcontractor (with a copy to the Contracting Officer) of any such notice issued by the Contractor,
specifying (1)_ the amount to be withheld, (2) the specific causes for the withholdﬁng under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

1 herby certify, to the best of my knowledge and belief, that:

Chapter 39 of Title 31, United States, Code; and

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be
made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of

(3)  This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

(4)  This certificatjgn is not to be gonstr

Signgturé / D
4</.~\ V. Ly

Typed Name and Title

as final acceptance of a subcontractor's performance.

20 Jda~n OT

Date

= 2= AW\




For Contractor Payment Invoice

Prompt Payment Certification And Supporting Data

Page 2 of 5 pages

(1) Contract No.:
W912DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Cornell-Dubilier Electronics OU-2 Demo

(3) Estimate No.:
19

(4) Invoice Date:
01/20/2009

(9)
Subcontractor Name

(10) (11)
Total Amount

Subcontracted Payments

Previous Subcontractor

(Excluding Deductions)

(12)
Subcontractor
Amount Included in this
Payment Estimate
(Excluding Deductions)

(1 3) L2
Subcontractor Earnings
Deducted by Contractor

(Total to Date)

TOTAL

Pioneer Crossing Landfil Ex. 4 - CBI
SOR Testing Laboratories, Inc.
US Bulk
Waste Steam Technology, Inc.
Ex. 4 - CBI




Contractor Requested Earnings

Page 3 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 : fe
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 01/20/2009
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
00001A S-0001 Removal & Relocation or Disposé Ex. 4 - CBI $0.00
00001B S-001 Supplementary Sch Option 1 Rem $0.00
00001C Removal & Relocation or Disposal of Fun $0.00
00004B Demoitition, Handling/Stockpiling, Sampli $0.00
00005A $-005 Demolition,Handling/Stockpiling, St $0.00
00005C Demolition, Hand./Stock.,Sampling & Dis $0.00
00010A S-010 General Utility Management $0.00
00010B General Utility Management $0.00
00010C General Utility Management $2,476.11
00011A S-011 Geophysical Survey Scan Around $0.00
00012A $-012 Asbestos Abatement $0.00
00012B Asbestos Abatement $0.00
00012C Asbestos Abatement $0.00
00013A Additional Asbestos Abatement $0.00
00013B Additional Asbestos Abatement $0.00
00013C Additional Asbestos Abatement $0.00
00014A S-014 Dense Graded Aggregate $0.00
00014B Dense Graded Aggregate. $0.00
00014C Dense Graded Aggregate $0.00
00015A S-015 Bituminous Surface $0.00
00015B Bituminous Surface Coarse $0.00
00015C Bituminous Surface Coarse $0.00
00016A S-016 Temporary Facilities $0.00
00016B Temporary Facilities $0.00
00016C Temporary Facilities $62,085.04
00017A S-017 Air Monitoring $0.00
00017B Air Monitoring $0.00
00017C Air Monitoring $0.00
010002 General Conditions $0.00
010003 Above Grade Structure Demolition & Off- $0.00
010005 Removal&Disposal of PCBand/or Mercur $0.00
010011 Geotextile $0.00
010012 Water Handling, Temporary Storage, & C $0.00
0106 C1-006 Demolition, Handling/Stockpiling, $0.00 |
020002 General Conditions ciuster 2 $0.00
020003 Above Grade Structure Demolition & Off- $0.00
020005 Removal & Disposal of PCB and/or Merci $0.00
020006 Demolition, Handl./Stock.,Sampling, & Of $0.00
020011 Geotextile $0.00|
020012 Water Handling, Temporary Storage, & C $0.00
030002 Cluster 3 General Conditions $0.00
030003 Above Grade Structure Demolition & Off- $0.00
030005 Removal & Disposal of PCB &/or Mercun $0.00




Contractor Requested Earnings

Page 4 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 : '
’ Cormnell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 01/20/2009
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
030006 Demolition, Handling/Stockpiling, Samplit Ex. 4 - CBI $0.00
030011 Geotextile CL. 3 $0.00
030012 Water Handling, Temporary Storage, & C $0.00
0302 C13-002 Option 1 General Conditions Clt $0.00
0303 C13-003 Option 1 Pre-Excavation Sampili $0.00
0304 C13-004 Option 1 Excavation, Handling & $0.00
0310 C13-010 Option 1 Perimeter Air Monitorir $0.00
0312 C13-012 Option 1 Backfill & Grading (Clu -$16,362.40
0313 C13-013 Option 1 Site Restoration (Clust $123.50
0320 CL13-020 Option 1/0On-site Treatment,Ha $0.00
040002 General Conditions Cluster 4 | $0.00
040003 Above Grade Structure Demoltion & Off-¢ | $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 Demolition, Handling/Stockpiling, Samplir $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and $0.00
050002 General Conditions Cluster 5 $0.00
050003 Above Grade Structure Demolition and O $0.00
050005 Removal & Disposal of PCB &/or Mercur $0.00
050006 Demolition, Hand./Stock.,Sampling & Off. $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $0.00
060002 General Conditions Cl 06 $0.00
060003 Above Grade Structure Demolition & Off- $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition, Handling/Stockpiling, Samplit $0.00
060011 Geotextile $0.00
060012 Water Handling, Temporary Storage, and $0.00
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Demolition & Off- $0.00
070005 Removal & Disposal of PCB and/or Merci $0.00
070006 Demolition, Handling/Stockpiling, Samplit $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, and $0.00
080002 General Conditions Cluster 8 (bidgs 13, 1 - $0.00
080003 Above Grade Structure Demolition & Off- $0.00
080004 Below-Grade Structure Demolition & Off-: $0.00
080005 Removal & Disposal of PCB &/or Mercun $0.00
080006 Demolition, Handling/Stockpiling, Samplit $0.00
080011 Geotextile $0.00
080012 Water Handling, Temporary Storage, & C $0.00
090002 General Conditions Cluster 09 $0.00
090003 Above Grade Structure Demolition & Off- $0.00




i Page 5 of 5
Contractor Requested Earnings age 50f 5 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
W912DQ-04-D-0023 0007 k 333 Hamilton Boulevard, SP, NJ 07080 : fe
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 01/20/2008
Activity Activity Activity Total Previous | % Eaming| Total Earnings Earnings
No. Title Amount Earninas Tn Date TA Nata This Period
090005 Removal & Disposal of PCB &/or Mercun SRR $0.00
090006 Demolition, Handling/Stockpilin, Sampling $0.00
090011 Geotextile $0.00
090012 Water Handling, Temporary Storage. & C T $0.00]
110002 General Conditions 5000
110003 Above Grade Structure Demolition & Off- $0.00
110004 Below Grade Stucture Demolition & Off-S $0.00
110005 Removal & Disposal of PCB and/or Merc $0.00
110011 Geotextile $0.00
110012 Water Handling, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $0.00
1302 General Conditions Base Work C13-002 $0.00
1303 Pre-Excavation Sampling & Analysis C13 $0.00
1304 C13-0004 Excavation, Handling & Off-Sit $0.00
1308 Dense Graded Aggregate $0.00
1309 C13-009 Bituminous Surface Course (Ba: $0.00
1310 C13-010 Perimeter Air Monitoring (Base) $0.00
1311 C13-011 Geotextile (Base) $0.00
1312 C13-012 Backfill and Grading (Base) $0.00
1313 C13-013 Site Restoration (Base) Cluster $1,249.00
1314 C13-014 Fencing . $0.00
1315 C13-105 Water Handling, Temporary Sto $0.00
1316 C13-016 Water Usage $2,962.05
1317 C13-017 Post Excavation Sampling (Bas $57,677.60
1318 C13-018 Post Excavation Dioxin Samplin $0.00
1320 CL 13-020 Base On-site treatement,Hanc $11.529.08|
Total Previous | % Eaming| Total Earnings Earnings
Earnings To Date To Date This Period
Total Requested Activity Earnings Ex. 4 - CBI $122,630.98
Stored Material included in Activity Earnings $0.00 E §
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00
Less Subcontractor Deductions held by Prime $0.00
Total Requested Amount $122,639.98




21 January 2009
LETTER OF TRANSMITTAL

JIAG NUMBER: RA DW96-94209801-0 = $65,461.15
RA CDA DW96-942131-01-1 = $57,178.83
68-20X8145.0000 :

PAYMENT NUMBER NINETEEN (19)
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $122,639.98

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: __.-"ZZller T W
Patrick C. Nejand  (Pfione No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE

Date: Pl Foan et

Prompt Payment Date: 03 February 2009

Please return a signed copy to the address above. Thank You.
Received by:

Signature: ()w—/ Date: //‘;;Z/G(%

Jefferey J. 1\7’larsala, USEPA




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942131
Invoice No. EST#19
Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $57,178.83

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $57,178.83



Report Date: 09/12/2012

VENDOR CODE:
NAME:

Page 1 of 1
SCORPIOS Proof of Payment
276110 TRANS CODE: PV VOUCHER NO: EST#19
SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION:
VOUCHER TYPE: M CHECK TYPE:
AGREEMENT #:
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M

VOUCHER DATE: 01/21/2009
SCHD DATE: 01/30/2009
CLOSED DATE: 01/30/2009
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942131 EST#19 W912DQ04D0023/0007
INTER AGCY SYMBOL:

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHC09028

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

57,178.83
0.00
57,178.83

0.00

FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09028
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A9002740853 001 02Gz 57,178.83 00000179 Y

‘XIO
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